U-2519CA / B-5516 Design-Build Procurement Timeline

Future 1-295 - Fayetteville Outer Loop from south of US 401 to south of SR 1400 (Cliffdale Road);
and Replacement of Bridge No. 14 on SR 3569 (Raeford Road) over

Bones Creek (Lake Rim Runoff)

Revised April 1, 2016

RFQ Advertisement

September 15, 2015

Statement of Qualifications due from Design-Build Teams

October 13, 2015

Department Announces Short-listed Teams

October 30, 2015

Department Issues First Industry Draft RFP to Short-listed Teams

January 12, 2016

First Meeting with Short-listed Teams

January 21, 2016

Barnhill Contracting Company
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture
Zachry Construction Corporation

9:00 a.m.
10:15 a.m.
11:30 a.m.

Department Issues Second Industry Draft RFP to Short-listed Teams

February 5, 2016

Second Meeting with Short-listed Teams

February 18, 2016

Barnhill Contracting Company 9:00 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture 10:15 a.m.
Zachry Construction Corporation 11:30 a.m.

Department Issues Final RFP to Short-listed Teams

March 10, 2016

Technical Proposals and Sealed Price Proposals Due

May 26, 2016

Technical Presentations by Short-listed Teams

June 16, 2016

Barnhill Contracting Company 8:30 a.m.
Flatiron Constructors, Inc. / Blythe Development Company - Joint Venture 10:30 a.m.
Zachry Construction Corporation 1:00 p.m.

Open Price Proposals

June 21, 2016

NOTE: All dates are approximate and subject to change without notice.




